

Compact project timeline (estimated & approximate)

Concept approved by Executive Committee on 2.14.20

Estimated timeline following Yahara CLEAN Compact logic model

	2019												2020												2021											
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
Phase 1: Create Compact																																				
Recruit partners & collaborators (Letter of Intent; first-year invoicing)	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█																			
Executive Committee, Steering Team & Subgroup work								█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
Project scope (Logic Model)								█	█																											
Decision-making structure & process								█	█	█																										
Identify & invite additional members								█	█	█			█	█																						
Compact acceptance (if applicable)																		█	█																	
Phase 2: Determine Progress & Goals																																				
Technical work to assess progress, set phosphorus targets, and develop lakes-response scenarios													█	█	█	█	█	█	█	█	█	█	█	█												
Social equity & community-inclusion principles													█	█	█																					
Public outreach & coordinated publicity strategy																	█	█																		
Develop RFPs, interview & secure needed consultants																	█	█	█																	
Phase 3: Identify Priority Actions																																				
Urban actions & triggers (funding, tools)																									█	█	█	█	█	█	█	█				
Rural actions & triggers (funding, tools)																									█	█	█	█	█	█	█	█				
Phase 4: Develop Implementation Plan																																				
Public engagement (surveys & listening sessions to get input on goals strategies)																																				
Establish costs, roles & timelines																																				
Draft and final plan releases																																				

Green = subgroup needs